EPA Official Record

Notes ID: 338E53F10D36FA38852578690055A5CF
From: "Anderson, Michael \(Boston\)" <Michael.Anderson@jacobs.com>
To: Dave Dickerson/R1/USEPA/US@EPA,; "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com>

Copy To: ElaineT Stanley/R1/USEPA/US@EPA,; <K.C.Mitkevicius@nae02.usace.army.mil>; "Gouveia, Mark"
<Mark.Gouveia@jacobs.com>; <maurice.beaudoin@usace.army.mil>; <paul.g.I'heureux@usace.army.mil>; "Bob
Leitch" <Robert.A.Leitch@usace.army.mil>; "Gouveia, Mark" <Mark.Gouveia@jacobs.com>

Delivered Date: 12/17/2007 12:55 PM EDT

Subject: RE: EPA HQ Estimates 1a and 1c

Dave,

We've been wrapping up our cost estimate for 1b (shoreline excavation) and
will get back on 1lc as soon as we finish it. We have a few clarifying
questions before we start.

1. In 2011 are we adding LH mechanical dredging to a "normal" year of
hydraulic dredging as your email suggests below, or to the "Purchase Marine
Equipment and Prep Area C" cost estimate that was in year 2011 in the
Alternative 3 cost estimate used as the starting point?

2. Similarly, in 2012 are we adding mechanical dredging MU22-32 to hydraulic
dredging or to "Cap MUl-4, 102" as in the Alternative 3 cost estimate.

3. Before we submit 1lb, are we combining the cost estimate for shoreline
excavation work with hydraulic dredging or providing the cost estimate as a
stand alone item/activity? Our understanding from the 11/19 coordination
call was that it was a stand alone activity and cost estimate.

Mike

————— Original Message-----

From: dickerson.dave@epamail.epa.gov [mailto:dickerson.dave@epamail.epa.gov]
Sent: Friday, December 14, 2007 2:06 PM

To: Rigassio-Smith, Anita

Cc: stanley.elainet@epamail.epa.gov; K.C.Mitkevicius@naeO2.usace.army.mil;
Gouveia, Mark; maurice.beaudoin@usace.army.mil; Anderson, Michael (Boston);
paul.g.l'heureux@usace.army.mil; Bob Leitch

Subject: RE: EPA HQ Estimates la and lc

Thanks Anita.
Going back to the original intent of this estimate, we're trying to

estimate how much EXTRA costs (beyond the current ~$15m for upper harbor
SES dredging) would be required to implement the mech. dredging/CAD cell
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disposal in MU22-32 and in the LH (see my 11/16/07 email). In other
words, keep SES going in the upper harbor as well as do the mech.
dredging/CAD cell work. Its dawned on me that as is the estimate
assumes just the opposite (i.e. mech. dredging only).

As a result this estimate will need to be redone to answer the original
question. We can discuss more if need be.

Dave

"Rigassio-Smith,

Anita"

<Anita.Rigassio- To
Smith@jacobs.com Dave Dickerson/R1/USEPA/USQREPA

> cc
ElaineT Stanley/R1/USEPA/USQEPA,

12/14/2007 01:08 <K.C.Mitkevicius@naeO2.usace.army
PM .mil>, "Gouveia, Mark"

<Mark.Gouveia@jacobs.com>,
<maurice.beaudoin@usace.army.mil>
"Anderson, Michael \ (Boston\)"
<Michael.Anderson@jacobs.com>,
<paul.g.l'heureux@usace.army.mil>
"Bob Leitch"
<Robert.A.Leitch@usace.army.mil>
Subject
RE: EPA HQ Estimates la and 1lc

Dave,

We assumed that there would be more sampling during mechanical dredging
due

to the greater disturbance to the river and the greater number of
dredging

days. We used the same assumption in Alt. 3.

Anita

————— Original Message-----

From: dickerson.dave@epamail.epa.gov
[mailto:dickerson.dave@epamail.epa.gov]
Sent: Friday, December 14, 2007 1:02 PM



To: Rigassio-Smith, Anita

Cc: stanley.elainet@epamail.epa.gov;
K.C.Mitkevicius@naeO2.usace.army.mil;

Gouveia, Mark; maurice.beaudoin@usace.army.mil; Anderson, Michael
(Boston) ;

paul.g.l'heureux@usace.army.mil; Bob Leitch

Subject: Re: EPA HQ Estimates la and 1lc

Anita and all - thanks for getting these out, it really helps at our
end.

One quick question on the mechanical dredging costs (2011 and 2012 on
the 1l.c estimate): why are the two Battelle line items roughly 5 times

higher than during hydraulic dredging?

Dave

"Rigassio-Smith,

Anita"

<Anita.Rigassio- To
Smith@jacobs.com Dave Dickerson/R1/USEPA/USQREPA,

> ElaineT Stanley/R1/USEPA/USQREPA,
<K.C.Mitkevicius@nae0OZ2Z.usace.army

12/14/2007 11:19 .mil>, "Bob Leitch"

AM <Robert.A.Leitch@usace.army.mil>,
<maurice.beaudoin@usace.army.mil>

cc

<paul.g.l'heureux@usace.army.mil>
"Anderson, Michael \ (Boston\)"

<Michael.Anderson@jacobs.com>,

"Gouveia, Mark"

<Mark.Gouveia@jacobs.com>

Subject

EPA HQ Estimates la and 1lc

Attached are the cost estimates for la and lc. We are currently
responding to internal comments on 1b.

JE JACOBS

Anita Rigassio Smith
Environmental Engineer
103 Sawyer Street



New Bedford, MA 02746
Office 508.996.5462 x210
Mobile 508.802.7320

NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any
viewing, copying or distribution of, or reliance on this message by
unintended recipients is strictly prohibited. If you have received this
message in error, please notify us immediately by replying to the
message and deleting it from your computer.[attachment "EPA Cost Est

la Rev0.pdf" deleted by Dave Dickerson/R1/USEPA/US] [attachment "EPA
Cost Est lc Rev0.pdf" deleted by Dave Dickerson/R1/USEPA/US]

NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any
viewing, copying or distribution of, or reliance on this message by
unintended recipients is strictly prohibited. If you have received this
message in error, please notify us immediately by replying to the
message and deleting it from your computer.

NOTICE - This communication may contain confidential and privileged information
that is for the sole use of the intended recipient. Any viewing, copying or
distribution of, or reliance on this message by unintended recipients is
strictly prohibited. If you have received this message in error, please notify
us immediately by replying to the message and deleting it from your computer.
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